DATE:
SUBJECT: POLREP #1, Emergency Removal at U.S. Scrap, Chicago, IL

T0:

FROM:
cc:

I. SITUATION

II.

II.

A.

A.

Robert J. Bowden, Chief
Western Response Section

WMB, ERRB, ORC, Public Affairs

FUTURE PLANS

STATUS

18 August 1985 000037

Briand C, Wu, 0SC

Received a request by the Illinois Environmental Protection Agency
(IEPA) @ 1100, on Friday, 16 August 1985 to investigate an under-
ground fire located in south Chicago.

Arrived on site @ 1215, Friday, 16 August 1985. After a through
site inspection and discussion with IEPA and the Chicago Fire Dept.,
all parties concurred that emergency action should be taken.

Verbal permission was granted by the Regional Administrator to
proceed with the emergency removal action.
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Smoke was discovered in three areas on the site. The locations of
the fires were: north central, south central and south portion of
the site.

Attemps to distinguish the underground fire with foam was unsuccess-
ful on 16 August 1985,

Air monitoring program for the residential area around the site was
initiated on 16 Augusted 1985, Results from air monitoring program
did not detected any toxic chemicals. Air quality will be monitored
every three hours (around the clock, seven days a week).

Approximate cost through 17 August 1985:

Contractor $ 28,000
TAT Cost 1,420
EPA Cost 690

TOTAL $ 30,110
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Cap the two south fire areas with clay.
Contigue air monitoring program.

Init:'ib temperature monitoring program on the fire areas after
thes#iareas have been capped with clay.

Initiate infrared overflights.

Situation pends.

EPA Region 5§ Records Ctr.
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DATE: 20 August 1985
SUBJECT: POLREP #2, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J. Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION
A. Both south end fires were capped with clay on 19 August 1985.

B. Results from air monitoring program did not indicate presence of
toxic chemicals.

C. Approximate cost through 19 August 1985:

Contractor $ 49,600
TAT Cost _ 2,070
EPA Cost 1,020

TOTAL § 52,690

IT. FUTURE PLANS
A. Cap the two south fire areas with clay.
B. Continue air monitoring program.

C. Initiate temperature monitoring program on the fire areas after
these areas have been capped with clay.

D. Initiate infrared overflights.

II. STATUS

A. Situation pends.
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DATE: 26 August 1985 '
SUBJECT: POLREP #3, Emergency Removal at U.S. Scrap, Chicago, IL
T0: Robert J. Bowden, Chief

Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION

A. Temperature monitoring program was initiated on 22 August 1985.
Temperature readings on three fire areas are decreasing.

B. Infrared overflights were performed on 20 and 25 August 1985.
Results from infrared overflights indicated diminishing fire
intensity in all three fire areas. Another area directly west
of the south central fire area was detected by infrared over-
flights as a potential fire problem.

C. Results from air monito.,ing program did not indicate presence of
toxic chemicals.

D. Approximate cost through 25 August 1985:

Contractor $ 67,400
TAT Cost 4,300
EPA Cost 2,300

TOTAL § 74,000

II. FUTURE PLANS
A. Cap the additional area with clay.
B. Continue air moaitoring program,
C. Continue temperature monitoring program on the fire areas.

D. Continue with bi-weekly infrared overflights.

[I. STATUS

A. Situation pends,

X3

uolun YIagsam
W .

X373 AAIMATHOM

uosn wajsam
e eE—

X313 1 IOIMATHOM

uolun ulASam
"a e

HOM



DATE: 2 September 1985
SUBJECT: POLREP #4, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J. Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Af/airs

I. SITUATION

A. The fire area as indicated by infrared overflights was capped
with clay on 28 August 1985,

B. Infrared overflight performed on 29 August 1985, and the result
from infrared overflight indicated diminishing fire intensity
all fire areas.

C. Results from air monitoring program did not indicate presence of
toxic chemicals, :

D. Approximate cost through 1 September 1985:

Contractor $ 83,500

TAT Cost 14,100

EPA Cost 3,910
TOTAL 10T,

II. FUTURE PLANS
A. Continue air monitoring program.
B. Continue temperature monitoring program on the fire areas.

C. Continue with bi-weekly infrared overflights.

II. STATUS
A. Situation pends.
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DATE: 7 September 1985
SUBJECT: POLREP #5, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J., Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION
A. Infrared overflight performed on 3 September 1985, and the result
from infrared overflight indicated diminishing fire intensity at
all fire areas.

B. Results from temperature monitoring probes indicated that the fire
is diminishing.

C. Results from air monitoring program did not indicate presence of
toxic chemicals.

D. Approximate cost through 6 September 1985:

Contractor $ 93,300
TAT Cost 30,900
EPA Cost 29,300

TOTAL § 153,500

I1. FUTURE PLANS
A. Continue air monitoring program.
8. Continue temperature monitoring program on the fire areas.

G. Continue with periodic infrared overflights.

IT. STATUS

4
A. Situation pends.y
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.~ DATE:
T0:

FROM:
cc:

I. SITUATION

A.

II.
A.
B.
c.

I1.

A.

SUBJECT: POLREP #6, Emergency Removal at U.S. Scrap, Chicago, IL
Robert J. Bowden, Chief
Western Response Section

WMB, ERRB, ORC, Public Affairs

STATUS

14 September 1985

Briand C, Wu, 0SC

Infrared overflight performed on 11 September 1985, and the result
from infrared overflight indicated diminishing fire intensity at
all fire areas.

Results from temperature monitoring probes indicated that the fire
is diminishing.

uoHInN Wwaisam

Results from air monitoring program did not indicate presence of
toxic chemicals.

Approximate cost through 13 September 1985:

Contractor $ 112,600
TAT Cost 36,800
EPA Cost 44 900

TOTAL $ 194,300

FUTURE PLANS

Continue air monitoring program,
Continue temperature monitoring program on the fire areas.

Continue with periodic infrared overflights.

Situation pends.
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o DATE: 21 September 1985
- SUBJECT: POLREP #7, Emergency.Removal at U.S. Scrap, Chicago, IL
TO: Robert J. Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION

A. Results from temperature monitoring probes indicated that the fire
is diminishing.

B. Results from air monitoring program did not indicate presence of
toxic chemicals.

C. Approximate cost through 20 September 1985:

~ Contractor $ 139,900
23 TAT Cost 40,400
. EPA Cost 48,200
TOTAL §$ 228,500
IT. FUTURE PLANS
A. Continue air monitoring program.
B. Continue temperature monitoring program on the fire areas.
C. Continue with periodic infrared overflights.
II. STATUS
- A, Situation pends.
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DATE: 28 September 1985

SUBJECT: POLREP #8, Emergency Removal at U.S. Scrap, Chicago, IL

TO: Robert J. Bowden, Chief ’
Western Response Section

FROM: Briand C. Wu, 0SC

cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION

A. Results from temperature monitoring probes indicated that the fire
is diminishing.

B. Results from air monitoring program did not indicate presence of
toxic chemicals.

C. Approximate cost through 27 September 1985:

Contractor $ 156,200
TAT Cost 45,300
EPA Cost 49,100

TOTAL § 250,600

IT. FUTURE PLANS
A. Continue air monitoring program,
B. Continue temperature monitoring program on the fire areas,

C. Continue with periodic infrared overflights,

1. STATUS -

A. Situation pends.
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DATE: 5 October 1985
SUBJECT: POLREP #9, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J. Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION
A. Infrared overflight performed on 28 September 1985, and the result
from infrared overflight indicated diminishing fire intensity at
all fire areas.

B. Results from temperature monitoring probes indicated that the fire
is diminishing.

C. Results from air monitoring program did not indicate presence of
toxic chemicals.

D. Approximate cost through 4 October 1985:

Contractor $ 161,300

TAT Cost 48,200

EPA Cost 52,700
TOTAL .

[I. FUTURE PLANS
A. Continue air monitoring program,
B. Continue temperature monitoring program on the fire areas.

c. Coﬁiiﬁue with périodic infrared overflights,

I1. srnﬁé}' —

A. Situation pends.
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DATE:

12 October 1985

SUBJECT: POLREP #10, Emergency Removal at U.S. Scrap, Chicago, IL

T0:

FROM:
cC:

Robert J. Bowden, Chief
Western Response Section

Briand C. Wu, 0SC

WMB, ERRB, ORC, Public Affairs

I. SITUATION

A.

B.

II.

Il.

A.

Parparation for the removal of shock sensitive drums on the railroad
enbankment started on 8 October 1985.

Results form temperature monitoring probes indicated that the fire
is almost out.

Results from air monitoring program did not indicate presence of
toxic chemicals.

Approximate cost through 11 October 1985:

Contractor $ 207,098
TAT Cost 52,313
EPA Cost 53,409

TOTAL § 312,840

FUTURE PLANS

Initiate removal of the shock sensitive drums from the railroad
aenbankment ,

Continue air monitoring program,

C = ‘temperature monitoring program on the fire areas.
c mie with periodic infrared overflights.

STATUS

Situvation pends,

oEEme Semmeg <

Y373 JOUAAATIHNAA

VI IAIAAATIV A AL SN asan

uoHiIN WaA)Sam
PRI emm———

Y3731 JAMATHNAA



DATE: 19 October 1985
SUBJECT: POLREP #11, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J, Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs
[. SITUATION
A. Excavated over 600 feet of the railroad embankment. Over 40 drums
were removed. Encountered only one non-shock sensitive lab-pack
drum,
%%? B. Results form temperature monitoring probes indicated that the fire
is out,
C. Results from air monitoring program did not indicate presence of
toxic chemicals.
C. Approximate cost through 1§ October 1985:
Contractor $ 249,619
TAT Cost 58,323
EPA Cost 56,469
TOTAL $ 364,421
II. FUTURE PLANS
P A. Continue with the railroad enbankment excavation.

A. Continue air monitoring program,
B. Contisue temperatﬁre monitoring program on the fire areas.

c. Conijggéjw1th periodic infrared overflights.

II. STATUS

A. Situation pends.
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DATE: 26 October 1985
SUBJECT: POLREP #12, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J, Bowden, Chief
Western Response Section
FROM: Briand C. Wu, 0SC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION
A. Excavated over 1300 feet of the railroad embankment. Over 60 drums
were removed. Encountered only one non-shock sensitive Tab-pack

drum,

B. Results form temperature monitoring probes indicated that the fire
is out,

C. Results from air monitoring program did not indicate presence of
toxic chemicals.

C. Approximate cost through 25 October 1985:

Contractor $ 305,150
TAT Cost 65,150
EPA Cost 56,900

TOTAL $ 427,200

II. FUTURE PLANS
A. Continue with the railroad embankment excavation,
A. Continue air monitoring program.
B. Continue temperature monitoring pr~~~am on the fire -~-eas,

C. Continue withupqriodic infrared overflights,
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DATE: 2 November 1985
SUBJECT: POLREP #13, Emergency Removal at U.S. Scrap, Chicago, IL
TO: Robert J. Bowden, Chief
Western Response Section
FROM: Briand C. Wu, QSC
cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION
A. Excavated over 1500 feet of the railroad embankment. Over 60 drums

were removed, Encountered only one non-shock sensitive lab-pack
drum,

B. A test ditch 600 feet lTong, 15-20 feet wide and 20-25 feet deep was
dug at the base of the railroad embankment. Soil and water sample
from the test ditch consist high organic vapor was sent for analysis.

GBS LB \WORLDWIDE TELEX
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C. Results form temperature monitoring probes indicated that the fire
is out,

D. Results from air monitoring program did not indicate presence of
toxic chemicals,

E. Approximate cost through 1 November 1985:

Contractor $ 337,800
TAT Cost 68,800
EPA Cost 58,200

TOTAL § 464,800

II. FUTURE PLANS
A. Backfill the railroad embankment.
A. Contip'~ ~ir monitoring program,

B. Continue temperature monitoring program on the fire areas.
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C. Cont1nﬁz with periodic infrared overflights.

II. STATUS

A, Situation pends.
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DATE: 10 December 1985

SUBJECT: POLREP #14, Emergency Removal at U.S. Scrap, Chicago, IL

TO: Robert J. Bowden, Chief
Western Response Section

FROM: Briand C. Wu, 0SC

cc: WMB, ERRB, ORC, Public Affairs

I. SITUATION

A. All wastes drumed and prepared for disposal.

B. Demobilization of equipment and personnel completed.

C. Approximate cost through 9 December 1985:

Contractor $ 436,000
TAT Cost 76,000
EPA Cost 62,000

TOTAL $ 594,000

II. FUTURE PLANS

A. Await sample results and disposal dicision,

IT. STATUS

A. Situation pends.
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